
Submittal #:
Description:

Spec Section:
Subcontractor:

Date Submitted:

UNIVERSITY OF MARYLAND
COLLEGE PARK

SCUB 3 - Hydronic Piping
WT Job #019548

UMD Review Required

Architect Approval Stamp



Whiting-Turner Submission Review Comments

WT Submittal Comments Marked in Green

THE WHITING-TURNER CONTRACTING COMPANY
SUBMITTAL REVIEW: REVIEW FOR GENERAL COMPLICANCE WITH CONTRACT
DOCUMENTS.  SUBCONTRACTOR IS RESPONSIBLE FOR QUANTITIES,
DIMENSIONS, AND INFORMATION THAT PERTAINS TO FABRICATION
PROCESSES, CONSTRUCTION TECHNIQUES AND COORDINATION WITH OTHER
AFFECTED TRADES.  THIS REVIEW DOES NOT RELIEVE SUBCONTRACTOR OF
RESPONSIBILITY FOR ANY PORTION OF THE CONTRACT DOCUMENTS UNLESS
SPECIFICALLY NOTED.

Project: UMD SCUB 3
Project #:019548

STATUS OF THIS SUBMITTAL

NO EXCEPTIONS TAKEN

VERIFY CORRECTIONS NOTED

AMENDED AND RESUBMITTED

SUBMITTAL#

SIGNED

WT Review Comments:

DATED



Legend

Extend Lines Across Intersection

Construction Activities

Security Fencing

Pedestrian Access

Jersey Barriers

Vehicular Gate

New Pedestrian Cross Walk

Flaggers

Fire Hydrant

Fire Department Connection

Pipe Work

Yodock with Fence Panels

Yodocks to allow travel
lane and loading access
(No Parking to North)

Duration
05/27/24 - 06/21/24

Phase 3 
Stage A

2 Lane Traffic

Porta Sans

Tr
ai

le
r

Sidewalk
Closed
Ahead

DETOUR

D
E

T
O

U
R

DETOUR



Legend

Extend Lines Across Intersection
Extend Lines into Riggs

Construction Activities

Security Fencing

Pedestrian Access

Jersey Barriers

Vehicular Gate

New Pedestrian Cross Walk

Flaggers

Fire Hydrant

Fire Department Connection

Pipe Work

Yodock with Fence Panels

Cross walk
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Duration
06/24/24 - 08/16/24

Phase 3 
Stage B

2 Lane Traffic

Yodocks to allow travel
lane and loading access
(No Parking to North)

Porta Sans
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Sidewalk
Closed
Ahead

DETOUR



Legend

Temp Restoration

Construction Activities

Security Fencing

Pedestrian Access

Jersey Barriers

Vehicular Gate

New Pedestrian Cross Walk

Flaggers

Fire Hydrant

Fire Department Connection

Pipe Work

Yodock with Fence Panels

End Condition
Summer 2024

2 Lane Traffic

Pave Entirety of
Circle. Mark Travel
Lanes. Install Flexible
Delineators

Duration
08/16/24 - 05/26/25
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