

	Mon, Jul 7 2pm – 4pm	AQUIS Team arrives to meet with Customer and setup equipment and material		
AQUIS Coatings	Tue, Jul 8 5pm – 2am	Bldg 082	AHU-16, AHU-17	Coil Restoration +
		Bldg 083	AHU-3, AHU-9	Coil Restoration
AQUIS Coatings	Wed, Jul 9 5pm – 2am	Bldg 082	AHU-18	Coil Restoration +
		Bldg 082	AHU-19, AHU-20, AHU-26	Coil Restoration
		Bldg 083	AHU-3	AQUIS Coatings
		(No MVS Foster 40-20)		
	Thu, Jul 10 5pm – 2am	Bldg 082	AHU-27, AHU-4, AHU-1120	Coil Restoration
		Bldg 082	AHU-16, AHU-17, AHU-18	AQUIS Coatings
		Bldg 083	AHU-3	AQUIS Coatings
		(No MVS Foster 40-20)		
one ERU can be down at a time*	Fri, Jul 11 10am – 4pm	Bldg 91	ERU-1, ERU-2, ERU-3	Coil Restoration *Only
	5pm – 2am	Bldg 082	AHU-19, AHU-20	AQUIS Coatings
	Sat, Jul 12 5pm – 2am	Bldg 082	AHU-26, AHU-27	AQUIS Coatings
		Bldg 91	AHU-91-01	Coil Restoration