

# CP26-001286 Stamp Student Union Roof Refurbishment – Phase 1 Hoff Theater Roof Replacement

## Site Logistics Plan Key

Union Lane (**red**) will have the lane closest to the building closed for the duration of the sloped roof replacement, which will take 4 weeks. This work will begin on July 7, 2026. All work will be finished by August 7, 2026. This closure would cause Union Lane to be one way only. A roofing forklift will be in operation in this area to move materials.

Scaffolding (**blue**) will be installed over the sidewalks, and around all sides of the building that will have roof work. The entrances under the scaffolding at Union Lane and on Fieldhouse Drive will remain open. The scaffolding is for pedestrian safety and roof access. The ladder for the scaffolding will be covered and locked when it is not in use. There will be a flag person on the ground during sensitive periods of the project (loading/unloading of materials, demolition, etc.).

Fieldhouse Drive will not be affected by this project.

The roofing forklift is estimated to be too short to reach any part of the Purple Line from the site, including the overhead wires.

Dynamic General Contracting will provide flaggers and signage. There will be additional signage at the affected building entrances warning pedestrians to be cautious of the overhead construction.

