
IEB: Phase IGHU

Construction Laydown Yard

Logistics Plan
  

Construction Activities: Installation construction laydown yard fencing 

Timeline: 12/22/25 through 9/1/2028

Traffic Impacts: None               Health and Human Sciences
Complex
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